SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:34AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 524 Const Calendar Day: 728 Date: 02-Jun-2014 Monday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Suspension Bridge

Inspection Type: No Inspection
Shift Hours: Break: Over Time:

Federal ID:
Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded
Working Day If no, explain:

Diary:

The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on 6/2/2014 and
began preparing for pretesting of the 4" CA line along the bike path from PP 8 thought the expansion loop
under the bike path at PP 128. At 2300, the lane closure of the #5 lane of the EB bridge was established,
and the crew was in the closure at PP 124 at 2330. Between 2330 and 0300 on the morning of 6/3/2014,
the crew charged the 4" DW line and performed a soap test on the fittings and at the utility outlets.

Dispute
General Comments
No inspection because | was on vacation time off. Review of the FWS after the fact was reasonable. =
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D
Di ary: Dispute
Pipe Testing 125  0-000-000.125 —~
The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on 6/2/2014 and
began preparing for pretesting of the 2 1/2" DW line along the bike path from PP 8 thought the expansion
loop under the bike path at PP 128. At 2300, the lane closure of the #5 lane of the EB bridge was
established, and the crew was in the closure at PP 124 at 2330. Between 2330 and 0300 on the morning
of 6/3/2014, the crew charged the 2 1/2" DW line and bled it at the utility outlets.
The crew used a towed 250 gallon water tanker in performance of the work.
04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Pipe Testing 126  0-000-000.126 —~

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Ey

il
ddrRptbyBidltem

[Py

Page 1 of 2



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 524  Date: 02-Jun-2014  Monday
Diary: Dispute
Dehumidification System 128  0-000-000.128
Testing [

Charles Bailey, National Air Balancing Corp., went to the west loop dehumidification platform with Steve
Gwizdak, FWS, to retrieve the data loggers, placed on 5/27/2014 as part of the testing of the unit.

Martin Chandrawinata, CT, went to the tower head to read the data loggers previously placed in the
dehumidified chamber below the curverd diaphram. The readings were 49% relative humidity in the wells
to the north at south of the saddle, and 44% for the logger at the hatch leading into the chamber under the
saddle.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -
The FWS crew, inclding Josh Johnson and Tim Esquivel, spent approximately 3 hours to mobilize to the
#5 lane of the EB bridge and demobilize back to Pier 7 at the end of the shift. In addition, the pipe fitter's
union agreement gives the crew 8 hours of pay for 7 hours of work, and a 12% hourly shift differential for
working at night which will be paid under CCO 354 for this shift's work.
In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks, the air
compressor, and the generator used in the shift work are also covered as CIC under CCO 354.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
De 001 O-CIC-EFA.365
[
Dehumidification System 001 0-CIC-EFA.365
Change of Character [

Charles Bailey, National Air Balancing Corp., went to the west loop dehumidification platform with Steve
Gwizdak to retrieve the data loggers, placed on 5/27/2014 as part of the testing of the unit. Mobilization to
and from the unit from the base of W2 was approximately 0.5 hours.
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